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 Narrative Information Sheet 

City of Tulsa  

FY20 Brownfields Cleanup Grant Proposal 

 
1. Applicant Information: City of Tulsa 

175 East 2nd Street, 15th Floor 
Tulsa, Oklahoma 74103 

 
2. Funding Requested 
     a.  Grant Type 
     b. Federal Funds Requested 
       i. Value 
       ii. Cost Share Waiver 
    c. Contamination 

 
 
Single Site Cleanup 
 
$350,000 
No waiver requested 
Hazardous Substances 

 
3. Location 

 
Tulsa, Tulsa County, Oklahoma 
 

4. Property Information Building 104 
103 North Trenton 
Tulsa, Oklahoma 74120 

5. Contacts 
    a.  COT Brownfields Project Director 
     Michelle Barnett 
     175 E. 2nd Street, Rm 15-040     
     Tulsa, Oklahoma 74103 
     Phone: 918-596-7457 
     Email: mbarnett@cityoftulsa.org 

 
b. Highest Ranking Elected Official 
Mayor G.T. Bynum 
175 East 2nd Street, 15th Floor 
Tulsa, Oklahoma 74103 
Phone: 918-596-7404 
Email: GT@cityoftulsa.org  
 

6. Population 
     a.  Population 

 
City of Tulsa: 401,352 (ACS, 2017) 
 

mailto:mbarnett@cityoftulsa.org
mailto:GT@cityoftulsa.org
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Narrative Information Sheet (continued) 
 
7. Other Factors 
 

 
 
Page # 

Community Population is 10,000 of less - 

The applicant is, or will assist, a federally recognized Indian tribe or United 
States territory 

- 

The proposed brownfields site(s) is impacted by mine-scarred land - 

Secured firm leveraging commitment ties directly to the project and will 
facilitate completion of the project/redevelopment; secured resource is 
identified in the Narrative and substantiated in the attached documentation 

3, 7 

The proposed site(s) is adjacent to a body of water (i.e., the border of the 
sites(s) is contiguous or partially contiguous with a body of water but for a 
street, road, or other thoroughfare separating them). 

- 

The proposed site(s) is in a federally designated floodplain. - 
The redevelopment of the proposed cleanup site(s) will facilitate renewable 
energy from wind, solar, or geothermal energy; or any energy efficiency 
improvement projects. 

3 

 
8.  Letter from State Environmental Authority 

 
See Attached 

 
 



 

 

 

 

Narrative Information Sheet Attachment: 

Oklahoma Department of Environmental Quality Letter 
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1. PROJECT AREA DESCRIPTION AND PLANS FOR REVITALIZATION  
1.a. Target Area and Brownfields  
1.a.i. Background and Description of Target Area  

The City of Tulsa (City or Tulsa) is located in northeast Oklahoma and is the state’s 2nd 
largest city. With a population of 401,352, Tulsa is more populous than New Orleans, Pittsburgh, 
or Cincinnati in a Metropolitan Statistical Area larger than Las Vegas, Honolulu, or Portland.  
Tulsa’s rich character and culture are due to its unique blend of Native American, African 
American, Hispanic and Latino influences. In addition to Tulsa’s rich culture, it has an economic 
history deeply rooted in the energy industry. Originally part of Indian Territory, Tulsa was first 
settled between 1828 and 1836 by the Lochapoka Clan of the Muscogee (Creek) Nation and was 
incorporated as a municipality on January 18, 1898.  

Tulsa began its transformation from a sleepy river town of 1,400 people to a metropolis 
when oil was discovered in 1901. Additional oil discoveries between 1915 and 1920 solidified 
Tulsa as the “Oil Capital of the World”. By 1920 Tulsa’s African American community in the 
downtown Greenwood area had become known as “Black Wall Street” but was destroyed in the 
1921 Tulsa Race Massacre. This event remains a significant part of the city’s fabric. A few years 
later, in 1927, Tulsan Cyrus Avery established Route 66, the Mother Road, running from Chicago 
to Los Angeles with 30 miles through Tulsa.  The booming oil market of the time produced 
petroleum drilling and equipment companies throughout the city and in the Target Area.   

The Target Area is the Crutchfield Neighborhood, just north of the early Route 66 
corridor, in north Tulsa. According to the Crutchfield Revitalization Master Plan (2003), the 
neighborhood was initially developed between 1910-1917. In addition to the residential 
development, there was a significant concentration of industrial and commercial manufacturers 
in the area who specialized in oil field equipment producing a live-work neighborhood. These 
were steel production, machining, and heavy industry supported by rail access. 

But, by the 1960's the area was beginning to show signs of decline. Suburban sprawl drew 
residents, new businesses, and tax revenue away from Tulsa’s core. After the “oil bust” of the 
early 1980’s the manufacturing jobs declined significantly and several of the industries closed 
their doors. The Crutchfield area through the 80's and 90's continued to experience decline as 
evidenced by an increases in deteriorated and abandoned houses, absentee landlords, crime 
and vandalism. The racial and cultural diversity that once made for a vibrant walkable urban 
neighborhood became marred by environmental justice issues, blight, health disparities, 
contamination, and disinvestment.  
1.a.ii. Description of the Brownfield Site  

Abatement of ACBM, LBP, and low-level radioactive materials the 15,200 square foot 
Building 104 at the Tulsa Surplus Auction Yard is the topic of this cleanup proposal. The structure 
was originally constructed as a regional oil equipment company headquarters in 1911.  The 
location in an industrial area near historic Route 66 to the south as well as the architectural 
character of the structure has created outside interest in its reuse.  However, reuse of the 
structure will require cleanup to enable economic development. The specific request is federal 
grant award of $292,000 and 20% local match for a total of $350,000.    

 In 2018, a Fire Department Hazardous Materials response to the site found low-levels of 
radioactive material. A Phase II Assessment was conducted with City of Tulsa’s Assessment 
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Grant funds under an EPA-approved QAPP in 2019. In the Phase II Assessment, ACBM, 
LBP and radioactive materials for cleanup were identified as shown in Table 1.  

Table 1: Materials for Cleanup

Cleanup Material Quantity 

ACM Thermal Systems 8,000 SF 

ACM Mastic 32,100 SF 
ACM Floor Tile 16,000 SF 

ACM Sealant 1,000 LF 

LBP Wall Paint 15,000 SF 

LBP Door and Window Frames 80 LF 
LBP Windows 96 units 

LBP Staircase 1 unit 

Rad Stair Treads (Radioluminescent Paint) 16 treads 

1.b. Revitalization of the Target Area  
1.b.i. Reuse Strategy and Alignment with Revitalization Plans  

Building 104 represents 15,200 sf of vacant manufacturing space in a Moderate Industrial 
zoned area. The facility is fully infrastructured with power, water, and sewer. The site lies 
approximately one mile east of downtown Tulsa and adjacent to the BNSF mainline railroad 
within the Crutchfield Neighborhood, in Tulsa County Census Tract 12, Block 1. The current state 
of contaminants in this building prevents the space from used for primary jobs. The 2010 Tulsa 
Comprehensive Plan, which provides the broad framework for property use and development, 
includes the following two broad goals which have guided selection of this site for cleanup: 
“Ensure the region maintains an adequate supply of land to accommodate long-term demand 
for development”. This cleanup would allow reuse of existing buildings and infrastructure in a 
key area outside FEMA floodplains. The Mayor’s 2018 Action & Implementation Management 
(AIM) Plan, which guides day to day city activities, specifies under its Jobs objective “Determine 
priority sites for marketing for growth opportunities”.  

At the neighborhood level, within the Crutchfield Revitalization Master Plan, the goals 
include advocating for economic development, revitalization and employment with objectives 
that would be specifically addressed by this grant. The proposed cleanup activities provide a 
path for collaboration and growth that aligns with the City’s overall land use and revitalization 
plans and supports environmental justice by promoting local entrepreneurial activities. 

 “Identify areas that are currently underutilized commercial sites and convert those sites, 
which could provide office, light manufacturing, and small warehouse facilities”.  

 “Seek out and develop partnerships to help fund and promote economic development”. 
 As part the application development process, the City of Tulsa consulted with its project 
partner, the Tulsa Regional Chamber of Commerce, to determine potential project uses and 
identified potential future use as a business incubator or other office space. We also consulted 
with local non-profit groups, like Rising Village, which provides training for Burmese refugee 
women and which is looking for a long-term operational home. 
1.b.ii. Outcomes and Benefits of Reuse Strategy  
 The objective of revitalizing the site is part of a larger effort to ensure Tulsa has adequate 
real estate option for primary job growth (AIM Plan, 2018) while supporting entrepreneurial 
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collaboration.  The site is located within 0.25 mile of Route 66 in central Tulsa, surrounded by 
industrial and rail to the north and west, but bounded by vacant land to the east and south. 
Recently, poor condition warehouses on adjacent parcels have been demolished. As a result, the 
adjacent parcels are fully infrastructured and shovel-ready for redevelopment. The site location 
in Tulsa County Census Tract 12, Block 1, is in an IRS-designated Opportunity Zone. 
Revitalization of the site would further catalyze development on the adjacent properties within 
the Opportunity Zone in support of the Crutchfield Revitalization Master Plan and the City’s AIM 
Plan goals. Reuse also supports the City’s Sustainability Plan as the window putty is ACM and will 
be replaced in this project, allowing for improved energy efficiency. 
1.c. Strategy for Leveraging Resources  
1.c.i. Resources Needed for Site Reuse  
 Cleanup at this location would stimulate the availability of additional funds for 
subsequent reuse. With a clean site, the City would be eligible to apply to the Economic 
Development Administration (EDA) for a grant in support of reuse as a business incubator. In 
addition, the site is eligible for funding from other sources. Tulsa voters in 2013, 2016 and 2019 
approved historic capital improvement projects. The City of Tulsa committed $1,680,000 for 
street improvements along this section of Trenton Avenue and its connector streets, as well as 
$1,787,000 for rehabilitation of the Utica Avenue, its arterial street. Construction of these 
improvements are slated to begin in 2020.  These improvements are key to ensuring access to 
the site for employment. A letter stating the City of Tulsa commitment of support is provided as 
an attachment. 
1.c.ii. Use of Existing Infrastructure  

The site’s location in the urban core of the City of Tulsa reflects 100% reuse of existing 
infrastructure at the project site. In addition, funds committed by the City of Tulsa for 
rehabilitation of Utica and Trenton Avenues, represent a commitment to reuse of the existing 
surface transportation that will benefit the area for years to come. No new municipal 
infrastructure is required for site reuse. 
 
2. COMMUNITY NEED AND COMMUNITY ENGAGEMENT  
2.a. Community Need  
2.a.i. The Community’s Need for Funding  

The Target Area is a less populated portion of the city and low-income as shown in the 
table below. The demographics in Table 2 illustrate that challenges such as high rates of poverty 
and low median household income are faced not only by the Target Area but also by Tulsa as a 
whole. These factors limit the surrounding community’s ability to carry out the necessary 
environmental remediation or redevelopment. 

Table 2: Community Population Demographics1 

 

Target Area 
(Census Tract 12) 

City of Tulsa Okla. U.S.A. 

Population 1,957 401,352 3,751,351 326,573,050 

 Income <Poverty Level (families) 37.6% 20.8% 16.2% 14.6% 

Median Household Income (families) $32,644 $44,577 $49.767 $57,652 
1 

American Community Survey 2017 estimates at  https://factfinder.census.gov/faces/nav/jsf/pages/community_facts.xhtml  

 

https://factfinder.census.gov/faces/nav/jsf/pages/community_facts.xhtml
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The data indicates that the Target Areas are in desperate need of economic growth and higher 
wages; however, current economic challenges faced by the City of Tulsa only worsen these 
issues. With this context, creation of primary jobs is a key focus of the Crutchfield 
Neighborhood Master Plan and economic justice that includes historically under-invested areas 
of the city will be a focus in 2020 and beyond.   
2.a.ii. Threats to Sensitive Populations  
(1) Health or Welfare of Sensitive Populations 

This grant would reduce the threat from hazardous materials to the Target Area, which 
represents some of Tulsa’s earliest industrial complexes along the BNSF mainline and one with 
the highest potential for hazard exposure. The area scores 97% for lead paint indicators, 94% 
on EPA’s EJSCREEN for hazardous waste proximity, and in the 90%-95% range for cancer risk.  
The target area in north Tulsa experiences poverty at a rate 2x that of the state as a whole and 
almost 1.5x that of the rest of the city (see below).  

Table 3: Race and Poverty 

 
Target Area City of Tulsa Okla. U.S.A. 

Poverty Rate (families)1 37.6% 20.8% 16.2% 14.6% 

Race and Ethnicity1     

African American 11.68% 15.1% 7.4% 12.6% 

American Indian  8.1% 4.3% 8.6% 0.9% 

Hispanic or Latino 32.0% 15.8% 8.9% 16.3% 

Median Household Income1 $32,644 $44,577 $49.767 $57,652 
1 

American Community Survey 5-year estimates at https://factfinder.census.gov/faces/nav/jsf/pages/community_facts.xhtml on 
American Fact Finder .  Percent minority equals HISPANIC OR LATINO AND RACE population table (i.e., sum of Hispanic or Latino (or 
any race) and one race Black or African-American, American Indian and Alaska Native, Asian, Native Hawaiian and Other Pacific 
Islander, Some Other Race, and Two or More Races percentages). 

(2) Greater Than Normal Incidence of Disease and Adverse Health Conditions 
Within the Target Area, death rates overall and for specific causes exceed those 

at the city, state, and national level as shown below: 
Table 4: Community Health  

  Target Area 
City of 
Tulsa1 

Okla. USA 

Deaths- All Causes/ 100K 1 1145.4 - 1717.4 881.3 910.6 731.9 

Deaths-Heart Disease/100K 1 282.4 - 398.4 216.3 228 169.8 

Deaths—Cancer/100K 1 347.2 - 465.5 185.7 185.4 163.2 

Life Expectancy (years) 1 68.5 - 71.9 76.0 76.1 77.2 
1
2015 Tulsa County Health Department 

The causes of early mortality indicated may be related to exposure to hazardous materials. At 
the site, these hazards are currently limited to the areas within the structures frequented by 
maintenance workers and trespassers. Renovation or demolition activities prior to cleanup 
would expand the hazard to construction crews and the construction debris disposal facility.  
(3) Disproportionately Impacted Populations  

In 2018, Tulsa first published equality indicators for the city. “Geography and Life 
Expectancy” is one of the key indicators of Public Health being tracked. Our current 
understanding is that persons living in the northern portions of the city, reflective of the Target 
Area, can expect to live an average of 4.1-11.5 years less than a person from South Tulsa.  Many 

https://factfinder.census.gov/faces/nav/jsf/pages/community_facts.xhtml
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factors were found to influence this discrepancy, including environmental factors such as that 
addressed by this grant.  Addressing health disparities between this and other areas of the city 
is Goal 2.2 of Tulsa’s Resilience Strategy: “decreasing the life expectancy gap by 2024 by 
improving…health outcomes for all Tulsans”.  Addressing contamination in local structures such 
as this will help to reduce potential effects and improve the lives of individuals in this area of 
health inequality. 

Further, the City of Tulsa’s Brownfields Area-Wide Plan assessed the presence of 
brownfields in Census Tract 12 and found that this portion of the city disproportionately shares 
the negative environmental consequences resulting from industrial operations. This grant will 
address the reduction of the risk posed by contaminants at a local government property.  
2.b. Community Engagement  
2.b.i. Project Partners and Partner Roles 
The City of Tulsa has developed strong involvement with a number of community-based 
organizations. A description of each organization and their role is included as follows:  

Table 5: Project Partners & Roles 

Organization Point of Contact Role 

Tulsa City Council (No 
letter, part of City) 

Christa Patrick, District 3 City Councilor 
Dist3@tulsacouncil.org, 918.596.1923 

Support outreach to affected 
community. 

Tulsa Chamber of 
Commerce 

Brien Thorstenburg, Vice President 
brienthorstenberg@tulsachamber.com 
918.560.0231 

Notify partners of economic 
development opportunity at 
the site. 

2.b.iii Incorporating Community Input 
A robust community involvement process is an inherent part of the City of Tulsa’s 

brownfield program. Input from the community for this grant began with development of the 
Crutchfield Neighborhood Master Plan and later the Vision Tax vote meetings which identified 
redevelopment priorities. These have continued with progress reporting to the public regarding 
the status of the improvements and receiving input regarding ongoing community objectives.  

Specific to this application, the City published a Community Notification Ad on its 
website and social media sites on November 12, 2019.  In addition, a news release indicating 
the City’s intent to submit a brownfields cleanup proposal and announcing a public meeting 
was published the same day. A public meeting was conducted on November 21st where citizens 
were able to provide comment on both the proposal and the Analysis of Brownfield Cleanup 
Alternatives (ABCA).  Comments received during that process have been incorporated into this 
proposal. Details of this outreach are included in the Exhibits. 

Future quarterly outreach would include a presence at or sponsorship of annual Tulsa 
Health & Wellness Expo or Kendall-Whittier Summer Mercado events to obtain community 
input on the planned project and address questions and concerns about environmental/health 
concerns. A translator will be proactively provided based upon community knowledge or as 
requested. Almost 16% of Tulsans speak a language other than English at home (City of Tulsa 
Fiscal Constraints, 2014) and the primary non-English language spoken in the Target Area is 
Spanish. Events will be conducted within or near the Target Area in a location with handicap 
access. The Tulsa City Council and Tulsa Chamber of Commerce will support the program by 
providing outreach to their stakeholders who include local business and real estate groups like 
the CCIM, NAIOP, and other groups focused on redevelopment. Events will be publicized 
through both our partners and through media releases, website updates, and social media.   

mailto:Dist3@tulsacouncil.org
mailto:brienthorstenberg@tulsachamber.com
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Communicating progress will be accomplished through many different means to ensure 
the greatest coverage. A mixture of verbal, printed, and email will be used depending on the 
audience and information being communicated. All progress and successes will be 
communicated through the City of Tulsa’s website and community meetings. A representative 
from City of Tulsa will attend community organization meetings upon request to provide project 
updates, program status, solicit input, and address questions/concerns.  

 
3. TASK DESCRIPTIONS, COST ESTIMATES, AND MEASURING PROGRESS 
3.a. Proposed Cleanup Plan  
 The proposed cleanup would include full abatement, or removal, of ACM, LBP, and low-
level radioactive paint identified in the 2019 Phase II within the specified areas. This would also 
include the evaluation and selection of additional Category I Non-friable ACM which has the 
potential to become friable or would otherwise limit future renovation efforts.  It may also 
include selective demolition to fully expose hidden materials. There are three compelling 
reasons for full abatement and cleanup. First, this approach is the most effective choice in both 
achieving human health and environmental objectives and future site planning goals. Second, 
the resulting structure would be free of hazardous materials-related limitation to renovation 
and would not require the development of an Operations & Maintenance Plan for long-term 
use. Third, long-term liabilities and OHSA concerns relative to site work and contractors would 
also be mitigated. The implementation would require development of an Abatement Project 
Designs by an Oklahoma Licensed Project Designer and LBP Remediation Contractor. Licensed 
Asbestos and LBP Contractors would be secured to conduct the abatement. ACM and LBP would 
be sent to Oklahoma landfills licensed for these wastes. Low-level radioactive waste would 
require out-of-state shipment to the nearest licensed rad-waste facility, which is in Texas.  
3.b. Description of Tasks/Activities and Outputs 
3.b.i Project Implementation  

In 2014 and 2017, the City of Tulsa completed asbestos abatement activities using 
State RLF and EPA Cleanup grants, respectively. The following tasks were used in each 
project and have proven to be an effective means of organizing project activities. 

Table 6: Tasks/Activities 

Task 1: Contract Award & Oversight.   

 Upon award, the City would put into place the ABCA, Community Relations Plan (CRP), 
and Quality Assurance Project Plan (QAPP). These documents would be placed into a 
public accessible Administrative Record. An EP for design and quality assurance would 
also be selected. This task also includes fiscal and performance reporting, training, public 
outreach, and grant administration. 

 Tulsa will coordinate with the library to provide Administrative Record access 

ii. Anticipated Project Schedule: 4-6 months plus Tasks 2-4. 

iii. Task/Activity Lead(s):  City of Tulsa 

iv. Outputs: EP Selection, ABCA, CRP, and QAPP, 12 Public Outreach Events (1/Q) 

Task 2: Project Design, Bid and Permitting;  

 Asbestos Abatement Project Design would be developed in compliance with Oklahoma 
Administrative Code (OAC) 380:50, Abatement of Friable Asbestos Materials Rules and 
Approved Variance. Selective demolition would be designed to follow OAC 380:50-17-14.  
The Project Design and Bid Documents would be developed by a DOL-licensed Project 
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Designer. A bid package would be issued from the City of Tulsa. 

 Non-EPA related support during this task includes purchasing and facilities support for 
bidding and contracting. 

ii. Anticipated Project Schedule: 6-8 months. 

iii. Task/Activity Lead(s):  City of Tulsa 

iv. Outputs: Abatement Design, Bid Docs, and Project Bid Award 

Task 3: Project Implementation  

 Notification would be provided to the DOL regarding pending abatement activities. 
During abatement, additional materials may be found in pipe chases, ducts, and other 
inaccessible spaces. Monitoring will be continued throughout abatement and will be 
continuous during each shift. Final wipe and air samples will be conducted upon 
conclusion of abatement activities. 

 Non-EPA activities during this task includes facilities and security support during project 
implementation. 

ii. Anticipated Project Schedule: 4-6 months. 

iii. Task/Activity Lead(s):  City of Tulsa 

iv. Outputs: Abatement of ACM, LBP, and Low-Level radioactive material identified in Table 9. 

Task 4: Project Closeout 

 This task would include disposal of cleanup waste, final inspection of the project and 
clearance by the DOL, final cleanup reporting, and close out with EPA. 

 No non-EPA grant activities are anticipated during this task. 

ii. Anticipated Project Schedule: 4-6 months. 
iii. Task/Activity Lead(s):  City of Tulsa 

iv. Outputs: DOL Closeout documents, Final Performance Report 

The project schedule provides for completion in 18-24 months, well within the grant period.    
3.c. Cost Estimates 

Based upon the Phase II ESA and the ABCA, an anticipated cleanup grant budget has 
been developed as shown below: 

Table 7: Project Budget Breakdown 
Budget Categories Project Tasks ($) 

1 2 3 4 

D
ir

ec
t 

 C
o

st
s 

Personnel - - - - - 

Fringe Benefits - - - - - 
Travel $11,000 - - - $11,000 

Equipment - - - - - 

Supplies $5,095 - -  $5,095 

Contractual - $20,000 $255,572 - $275,572 
Other - - - - - 

Total Direct Costs - - - - - 

Indirect Costs - - - - - 

Total Federal Funding $16,095 $20,000 $255,572 - $291,667 

Cost Share $45,159 $3,068 $4,090 $6,016 $58,333 

Total Budget $61,254 $23,068 $259,662 $6,016 $350,000 



Page  -8- 
 

Travel fees would include attendance for two persons at one national brownfield conference 
(2*$3,000/trip) and two Region VI training sessions for one person (2x$2,500/trip). Contractual 
fees are based upon estimates received from the ABCA preparer for preparation of cleanup 
plans ($20,000), agency permitting and notifications ($5,000), cleanup ($200,000), 3rd party 
monitoring ($15,572) and disposal ($35,000). 
A total of $15,895 in federal and local funds have been budgeted for grant administration (labor 
and supplies) which is 4.5% (<5%) of the total award. Supplies are anticipated to include, two 
tablets (2 x $500), one computer replacement ($2,100) health and safety supplies for 
inspections ($250), printing (3 x $250/yr) and public outreach materials and venue fees ($995). 
The proposed project would be entirely composed of hazardous substance cleanup with no use 
of petroleum funds. A detailed breakdown for the local soft match is provided below: 

Table 8: Local Cost Share Breakdown 
Programmatic Costs  Unit Cost Units Total 

Task 1: Fiscal & Performance Monitoring (16 hr/Q x 3 yrs)  $51.13/hr 192 hr $9,817 

Task 1: Training (40hrs/yr/person x 3 years) $51.13/hr 240 hr $12,271 

Task 1: Outreach & Website Maintenance (20hr/Q x 3 yrs) $51.13/hr 240 hr $12,271 
Task 2: Bidding and Site Walk Activities (60 hr) $51.13/hr 60 hr $3,068 

Task 3: Cleanup Coor. & Inspections (20 hr/mon x 4 mon) $51.13/hr 80 hr $4,090 

Task 4:DOL Closeout & Inspection (38 hr) $51.13/hr 38 hr $1,926 

Task 4: Final Performance Reporting (80 hr) $51.13/hr 80 hr $4,090 
Administrative Costs 

Task 1: Grant Administration (36hr/Q * 3 yrs) $25.00/hr 432 hr $10,800 

Total Local Match $58,333 

3.d. Measuring Environmental Results  
Outputs for the Cleanup Grant include the abatement of the materials identified in Table 

9 below. The outputs also include performance of at least 12 public outreach events to educate 
the public and provide an opportunity for input to the cleanup project. The activities outlined in 
this application address The EPA Strategic Plan (2018-2023) Long Term Performance Goal (LTPG) 
1.3.2 to render one Brownfield Ready for Anticipated Use. This application also addresses LTPG 
1.1.1 by addressing radioactive materials in the environment. 

Table 9: Project Outputs 

Asbestos Abatement Quantity 

Thermal Systems 8,000 SF 
Mastic 32,100 SF 

Floor Tile 16,000 SF 

Sealant 1,000 LF 

Lead-Based Paint Abatement  Quantity 
Wall Paint 15,000 SF 

Door and Window Frames 80 LF 

Windows 96 units 

Staircase 1 unit 
Low Level Radioactive Materials Quantity 

Stair Treads (Radioluminscent Paint) 16 treads 

Outreach Quantity 

Community Involvement 12 events 
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The cleanup grant activities will be tracked on a monthly basis by the Project Director.  
Based upon progress to date, the Director will make adjustments to internal staffing or 
communications with abatement contractor to address any ongoing needs. The Project Director 
also provides weekly progress emails to the EPA Project Manager in addition to quarterly ACRES 
reporting. Financial tracking on a monthly basis will be provided by the City’s Grants Accounting 
Department. The project spend is then reported through ACRES on a quarterly basis. 
 
4. PROGRAMMATIC CAPABILITY AND PAST PERFORMANCE 
4.a. Programmatic Capability  
4.a.i and 4.a.ii Organizational Structure and Key Staff 

Michelle Barnett, P.E. in the Mayor’s Office of Economic Development will serve as the  
Project Director responsible for day-to-day administration of the grant program including 
preparation and dissemination of public outreach, tracking project activities, and reporting. Ms. 
Barnett meets the requirements of a Qualified Environmental Professional (QEP) in accordance 
with 40 CFR 312.10.  Mary Kell, AIA, Engineering Services Department, will support the grant by 
coordinating cleanup work with reuse and redevelopment planning. She has worked with the 
City brownfields program for over 10 years as program manager for renovation of Tulsa’s most 
complex public facilities. Linda Ragsdale, Grant Finance, will also support the grant by tracking 
expenditures and providing information for quartering EPA and Federal reporting.  Matt Liechti, 
Engineering Planning Manager, will support the grant in a senior management sponsorship.  
4.a.iii Acquiring Additional Resources  

The City of Tulsa maintains three competitively-competed local environmental consultant 
contracts for on-call work.  If additional resources are needed design, monitoring, inspecting, or 
testing during the clean-up activities, these contractors can be immediately accessed to 
successfully complete the project. These contracts are valid through 2021 and will be 
recompeted after that time to ensure availability of additional resources. 
4.b. Past Performance and Accomplishments  
4.b.i. Currently Has or Previously Received an EPA Brownfields Grant  
 City of Tulsa is successfully managing several current EPA Brownfields grants and 
generating exceptional leveraging results. The current grants include a 2019 Cleanup Grant, 
2018 Assessment Grant, three 2013 Cleanup Grants, and one 2013 Revolving Loan Fund Grant 
with 2016 and 2019 Supplemental Funding.  The three 2013 Cleanup Grants ($200,000 each) 
will be closed out in December 2019. This will provide additional capacity within the 
brownfields team for a new cleanup project.  
(1) Accomplishments  

The City of Tulsa’s Brownfields Program has leveraged $110 per federal dollar in cleanup 
and redevelopment from its 2010-2019 AWP, RLF and Cleanup grants. The City of Tulsa has 
demonstrated the ability to effectively administer EPA grants in an innovative and responsible 
manner and generate outstanding leveraging numbers. 
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Table 9: Summary of Past Performance and Leveraging (2010-2018) 

2010 Pilot Area Wide Planning Grant 
Award amounts Accomplishments 

$175,000 Identified “key” sites as catalysts for redevelopment. 

Dollars Leveraged $118,789,000 (Cleanup,  infrastructure, and redevelopment) 

Total Grant Funds Expended $175,000 
2013 Brownfields Revolving Loan Fund Grant 

Award amounts Accomplishments 

$1,100,000 Abatement of asbestos in a multi-story office building 

Dollars Leveraged $2,155,000 in matching funds for cleanup to date. 
Total Grant Funds Expended $584,000 in loans made to date. Grant remains open. 

2013 Cleanup Grants (3) 

Award amounts Accomplishments 

3 x $200,000  Cleanup completed in 2019. 
Dollars Leveraged $20,000,000 is committed to USA-BMX headquarters in 2020.  

Total Grant Funds Expended $450,000. This grant will be closed out in December 2019. 

2018 Assessment Grant  

Award Amount Accomplishments 
$300,000 Since October 2018, three assessments completed. 

Dollars Leveraged $ NA 

Total Grant Funds Expended $ 65,000  

2019 Cleanup Grant  
Award Amount Accomplishments 

$600,000 Since October 2019, project designed and out for bid. 

Dollars Leveraged $NA 

Total Grant Funds Expended $NA 
(2) Compliance with Grant Requirements  

City of Tulsa has the capacity to administer EPA Grant funds based on previous and 
current experience with federal grant management. City of Tulsa has a secure financial system 
in place and receives annual audits in accordance with accounting principles of the 
Governmental Accounting Standards Board.  Grant awards are audited separately under the 
provisions of 2 CFR 200, “Uniform Administrative Requirements, Cost Principles, and Audit 
Requirements for Federal Awards” (Uniform Guidance). In the 2016-2017 audits there were no 
material weaknesses or audit findings identified in the “Independent Auditors’ reports.  City of 
Tulsa is experienced with selecting consultants in compliance with Federal grant requirements 
and will use its standard contractor selection procedure to ensure fair, open, and, qualifications 
based selection.  

For all six grants listed above, the City of Tulsa  maintained full compliance with work 
plans, grant agreements, quarterly progress reports requirements, reporting measures and 
financial status reporting requirements, MBE/WBE reporting requirements, and reporting 
project results through the ACRES database. All grant funds were expended for the closed grant. 
 



 

 

 

 

 

Attachment 1 to Narrative Proposal: Commitment of Leveraged Resources 

  





 

 

 

 

 

Attachment 4 to Narrative Proposal:    

Threshold Criteria Response 



Threshold Criteria Response 

1.  Applicant Eligibility: The City of Tulsa is a general purpose unit of local government: an Oklahoma 

municipality incorporated on January 18, 1898. 

2.  Previously Awarded Cleanup Grants: The proposed site has not received funding from a previously 

awarded EPA Brownfields Cleanup Grant. 

3. Site Ownership: The parcel at 103 North Trenton (Building 104) was purchased by the City of Tulsa in 
1993.  The City of Tulsa is the sole owner of this site.   
 
4. Basic Site Information:  a) Building 104 
    b) 103 North Trenton,Tulsa, OK 74120 
    c) Owner: City of Tulsa 
 
5. Status and History of Contamination at the Site: a) This site is contaminated by hazardous 
substances.. b) The building was originally constructed as the regional headquarters for an oil-field 
equipment manufacturer in the 1920s but has been vacant since purchased by the City of Tulsa in 1993 
due to perceived environmental conditions. c) Environmental concerns confirmed through a Phase II 
include asbestos, lead-based paint, and low-level radioactive materials. d) Asbestos and lead-based paint 
are present throughout the building as a result of normal construction practices of the time. Low-level 
radioactive materials are present in radio luminescent treads used on the basement stairs.   
 
6. Brownfields Site Definition.a) This facility is not listed (or proposed for listing) on the National Priorities 
List (NPL); b) this facility is not subject to unilateral administrative orders, court orders, administrative 
orders on consent, or judicial consent decrees issued to or entered into by parties under CERCLA; and c)  
this facility is not subject to the jurisdiction, custody, or control of the U.S. government.  
 
7. Environmental Assessment Required for Cleanup Grant Proposals.  Assessments of this facility 
have included an ASTM E1903-11 compliant Phase II Environmental Site Assessment prepared under an 
EPA-approved  QAPP in October 2019.  
 
8. Enforcement or Other Actions. There are no known inquiries, or orders from federal, state, or local 
government entities that the applicant is aware of regarding the responsibility of any party (including the 
applicant) for the contamination, or hazardous substances at the site, including any liens.  
 
9.  Sites Requiring a Property-Specific Determination. This facility is not a special class of property that 
would require a “Property-Specific Determination” from EPA. 
 
10. Threshold Criteria Related to CERCLA/Petroleum Liability – Criteria a(iii) Hazardous Substances 
Sites. The City of Tulsa is eligible for funding because the property was publicly owned and acquired prior 
to January 11, 2002. Please refer to the following: 
 (a)The City of Tulsa acquired the property through a General Warranty Deed.   

(b)The City of Tulsa acquired the property on April 19, 1993. 
 (c) All disposal of hazardous substances at the site occurred prior to acquisition by the City of 

Tulsa. 



 (d) The City of Tulsa has not caused or contributed to any release of hazardous substances at the 
site. 
(e) The City of Tulsa has not, at any time, arranged for the disposal of hazardous substances at the 
site or transported hazardous substances to the site. 

 
11. Cleanup Authority and Oversight Structure 

(a) The City of Tulsa will enroll the cleanup of this site in the Oklahoma Department of Labor’s 
Abatement Program for oversight of asbestos and lead-based paint and the Oklahoma Department 
of Environmental Quality Brownfields Program for oversight of low-level radioactive material 
cleanup. 
(b) Cleanup activities will not impact access to adjacent properties. 

 
12. Community Notification. The Community Notification documents required by this section are provided 
as Attachment 3 to the Narrative Proposal.    
 
13. Statutory Cost Share. The Cost Share Breakdown for our $350,000 request is provided on page 8 of 
the Narrative Proposal and copied below: 
 

Programmatic Costs  Unit Cost Units Total 

Task 1: Fiscal & Performance Monitoring (16 hr/Q x 3 yrs)  $51.13/hr 192 hr $9,817 
Task 1: Training (40hrs/yr/person x 3 years) $51.13/hr 240 hr $12,271 

Task 1: Outreach & Website Maintenance (20hr/Q x 3 yrs) $51.13/hr 240 hr $12,271 

Task 2: Bidding and Site Walk Activities (60 hr) $51.13/hr 60 hr $3,068 
Task 3: Cleanup Coor. & Inspections (20 hr/mon x 4 mon) $51.13/hr 80 hr $4,090 

Task 4:DOL Closeout & Inspection (38 hr) $51.13/hr 38 hr $1,926 

Task 4: Final Performance Reporting (80 hr) $51.13/hr 80 hr $4,090 

Administrative Costs 
Task 1: Grant Administration (36hr/Q * 3 yrs) $25.00/hr 432 hr $10,800 

Total Local Match $58,333 
 
   
 
 
 

 



 

 

 

 

 

Attachment 2 to Narrative Proposal:  Letters of Commitment 

Chamber of Commerce 

  

  





 

 

 

Attachment 3 to Narrative Proposal:  Public Engagement 

  



ANALYSIS OF BROWNFIELDS CLEANUP ALTERNATIVES (ABCA) 

Tulsa Surplus Yard Office Building 104 
103 North Trenton Avenue 

City of Tulsa, Tulsa County, Oklahoma 74120 

A & M Project Number 2320-001-014 

Version 1 / Revision Date – N/A 

November 15, 2019 

Prepared For: 

CX 

City of Tulsa 
Office of the Mayor 

175 East 2nd Street, Suite 15-041 
Tulsa, Oklahoma 74103 

Ms. Michelle Barnett, P.E. (Deputy Chief of Economic Development) 
Email: mbarnett@cityoftulsa.org 

Phone: (918) 596-7457 
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November 15, 2019 
 
 
Ms. Michelle Barnett, P.E.     A & M Project Number 2320-001-014 
Deputy Chief of Economic Development 
City of Tulsa 
Office of the Mayor 
175 East 2nd Street, Suite 15-041 
Tulsa, Oklahoma 74103 
 
Email: mbarnett@cityoftulsa.org 
Phone: (918) 596-7457 
  
REF: Analysis of Brownfields Cleanup Alternatives (ABCA) for the Tulsa Surplus Yard Office Building 

104 located at 103 North Trenton Avenue, City of Tulsa, Tulsa County, Oklahoma 74120. 
 
Dear Ms. Barnett: 
 
A & M Engineering and Environmental Services, Inc. (A & M) has prepared the enclosed Analysis of 
Brownfields Cleanup Alternatives (ABCA) for the above referenced site.  
  
Thank you for choosing A & M. If you have any questions, feel free to contact us at (918) 665-6575 or via 
email. 
  
Respectfully, 
A & M Engineering and Environmental Services, Inc.  

      
Jeff Elbert       Jeff Jenkins, CIH, CSP 
Director of Compliance      Senior Industrial Hygienist 
jelbert@aandmengineering.com    jjenkins@aandmengineering.com 
 
Enclosure
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1.0 INTRODUCTION 

1.1 SITE DESCRIPTION     

The Tulsa Surplus Yard, Building 104 (Building 104) is a two-story brick building with a partial basement. The 
building is currently utilized for storage and is estimated to be in good structural condition, except for a roof 
that appears to be leaking. The acoustical ceiling on the first and second floor has fallen in many areas of the 
building. The building was previously used for offices and thus is divided into offices and built-in cubicles.  
Windows are believed to be original to the building and the window frames have been painted. Permanent 
walls are of a concrete or plaster construction that is in fair to good condition in much of the building. The 
partial basement housed mechanical components. Visible water lines in the basement were uninsulated and 
served the rest of the building through a pipe chase under the first floor. The pipe chase was small and was 
not suitable for access.  A Site map is provided in Appendix A (Project Figures). 
 
1.2 PREVIOUS SITE USE     

The site was originally the headquarters for Dresser-Rand Industries. The City of Tulsa eventually took 
ownership of the property and has used the site as part of the Tulsa Surplus Yard facility. The City of Tulsa 
has primarily used Building 104 for storage of various items and materials.  
 
1.3 SITE ASSESSMENT FINDINGS     

A & M Engineering and Environmental Services, Inc. (A & M) completed an Asbestos, Lead-Based Paint (LBP), 
and Radiation Survey (Survey) in Building 104 at the Tulsa Surplus Yard located at 108 North Trenton avenue, 
Tulsa, Oklahoma. The Survey Report was dated October 25, 2019.  

The Asbestos Survey was conducted in accordance with the National Emissions Standards for Hazardous Air 
Pollutants (NESHAP) for Asbestos (40 CFR Part 61, Subpart M). The following is a summary of the asbestos 
findings:  
 
  

Asbestos Containing Materials Asbestos Content Quantity 

Brown ceiling tile mastic 10% Chrysotile 16,000 SF 

Tan and green 9”x 9” floor tile 10% Chrysotile 16,000 SF 

Black floor tile mastic 5% Chrysotile 16,000 SF 

Black wall mastic 10% Chrysotile 100 SF 

White window sealant 5% Chrysotile 1,000 LF 

SF: Square Feet; LF: Linear Feet;  

 
Lead Based Paint (LBP) regulations are provided by the United States Environmental Protection Agency (US 
EPA), and Department of Housing and Urban Development (HUD). The EPA and HUD regulate LBP in what is 
defined as target Housing and Child Occupied Facilities. The Occupational Safety and Health Administration 
(OSHA) regulates lead from a worker exposure position. A & M conducted an LBP Survey to determine if LBP 
existed in Building 104. The following is a summary of the lead findings: 
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Building Component Color Substrate  Location 
Lead 
Conc.  
(ppm) 

Quantity Condition 

Walls White Concrete/Plaster 
Building 

Wide 
> 1 15,000 SF Poor 

Door Frame White Wood Entrances > 1 80 LF Poor 

Window Frames White Metal 
Building 

Wide 
> 1 

96 
Windows 

Poor 

Stairs White Concrete/Plaster Stairs > 1 1 staircase Poor 

SF: Square Feet; LF: Linear Feet; ND: None Detected; NQ: Not Quantified 

 

Radiation was identified just slightly above background levels on the non-slip tread strips attached to the 
edge of the basement stairs. It is believed these non-slip tread strips at one time contained a luminesce 
agent.    

1.4 PROJECT GOALS 

The goal of the cleanup is to restore the building to an office environment free of building hazards such as 
asbestos, LBP, and elevated radiation background levels.   

2.0 APPLICABLE REGULATIONS AND CLEANUP STANDARDS 

2.1 CLEANUP OVERSIGHT RESPONSIBILITTY 

The cleanup of Building 104 will be managed by the City of Tulsa – Department of Economic Development 
under a Brownfields Cleanup Grant from the US EPA.  A & M will oversee the cleanup work activity under 
their contract with the City of Tulsa. All documents prepared for this cleanup will be provided to the City of 
Tulsa – Department of Economic Development and subsequently the US EPA. 
 
2.2 CLEANUP STANDARDS 

Asbestos Laws and Regulations 

Currently two (2) federal agencies have been principally responsible for generating regulations for asbestos 
control. The two agencies are the OSHA and the USEPA.  
 
The OSHA Construction Industry Standard (29 CFR 1926.1101) covers employees engaged in demolition and 
construction activities likely to involve asbestos exposure. In Oklahoma, the Oklahoma Department of Labor 
(ODOL) Asbestos Program enforces the Federal standards.  
 
The EPA regulates asbestos application, removal, and disposal of asbestos, under the National Emission 
Standards for Hazardous Air Pollutants (NESHAP). The NESHAP protects the public and environment by 
minimizing the release of asbestos fibers during renovation and demolition activities. In Oklahoma the Air 
Quality Division (AQD) of the Oklahoma Department of Environmental Quality (ODEQ) has been delegated 
authority to implement the NESHAP program for asbestos.  
 
The ODOL and ODEQ are made aware of and provide oversight of asbestos removal projects by receiving and 
reviewing the “Notification of Intent to Renovate/Demolish” forms, which are required to be submitted a 
minimum of ten (10) working days prior to starting work.  
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Other agencies promulgating regulations on asbestos include the Department of Transportation (DOT) – 
establishing regulations regarding the transport of asbestos; and the National Institute of Standards and 
Technology (NIST) – establishing standards and protocols for laboratory accreditation. All cleanup work 
proposed at the property will comply with the above regulations and notification requirements. The 
proposed cleanup project will comply with all other applicable local, state, and Federal regulations not 
specifically mentioned. 
 
Lead Based Paint Laws and Regulations 

LBP in pre-1978 housing and children-occupied buildings is regulated under the authority of the Toxic 
Substances and Control Act (TSCA; 15 U.S.C. 2601 et seq.) as amended by the Residential Lead-Based Paint 
Hazard Reduction Act of 1992, generally referred to as Title X (of The Housing and Community Act of 1992 - 
Public Law 102-550). Title X mandates the training, certification and licensing of LBP abatement contractors, 
inspectors, risk assessors, and the training and certification of abatement workers and project designers. The 
Act also amended the TSCA Section 402 & 403. The provisions of Title X apply to residential buildings and 
child-occupied facilities.  
 
The USEPA issued a final rule regarding dangerous levels of lead in pre-1978 housing and children occupied 
buildings on January 5, 2001 (40 CFR Part 745). Under the new standards, lead is considered a hazard if there 
are greater than: 
 
  • 40 micrograms of lead in dust per square foot on floors; 
  • 250 micrograms of lead in dust per square foot on interior windowsills and; 
  • 400 parts per million (ppm) of lead on window troughs.  
 
The OSHA has published regulations regarding worker safety during activities involving LBP abatement. The 
Construction Standard (29 CFR Part 1926) and the Occupational Safety and Health Standard (29 CFR Part 
1910) promulgate a permissible exposure limit for lead construction workers, including workers performing 
demolition, salvage, or renovation of lead-containing materials at sections 1926.62 and 1910.1025 as 
follows: 
 

• "The employer shall assure that no employee is exposed to lead at concentrations greater than fifty 
micrograms per cubic meter of air (50 ug/m3) averaged over an 8-hour period." (29 CFR 1926.62)  

 
Additional regulations under these chapters address other worker safety precautions such as respiratory 
protection programs, work practices, and medical monitoring.  
 
LBP debris (material containing or surfaced with LBP) from commercial buildings may be classified as 
hazardous waste if lead concentrations exceed the Toxicity Characteristic Rule (40 CFR 261.24, 40 CFR 
262.11) concentration limit of 5.0 mg/L in sample extract prepared according to the Toxicity Characteristic 
Leaching Procedure, test Method 1311 in "Test Methods for Evaluating Solid Waste, Physical/Chemical 
Methods," EPA Publication SW-846. 
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2.3 MISCELLANEOUS REGULATIONS APPLICABLE TO THE CLEANUP  

Laws and regulations that are applicable to this cleanup include the Federal Small Business Liability Relief 

and Brownfields revitalization Act, the Federal Davis-Bacon Act, Oklahoma Department of Environmental 

Quality (ODEQ) environmental regulations, ODOL asbestos regulations, and US EPA LBP regulations. Federal, 

state, and local laws and regulations regarding procurement of contractors to conduct the cleanup will be 

followed.  

In addition, all appropriate permits and notifications will be obtained or made prior to the cleanup work 

activity beginning.  

3.0 CLEANUP ALTERNATIVES 

3.1 CLEANUP ALTERNATIVE #1 (NO ACTION) 

The No Action Alternative would leave building conditions as they currently are, with asbestos and 
deteriorating LBP within the building potentially presenting an inhalation and/or consumption risk to future 
building occupants. There are no financial costs to this alternative.  
 
This alternative is not protective of human health or the environment, does not meet the cleanup standards 
for state or Federal regulatory agencies; and is not compatible with unrestricted development and use of the 
building. For these reasons, this alternative has been eliminated. 
 
3.2 CLEANUP ALTERNATIVE #2 (LEAVE ASBESTOS AND ABATE LEAD BASED PAINT)   

The identified asbestos is a Category 1 non-friable material (mastics, caulking, and floor tile), thus allowing 
the possibility of leaving the asbestos in place and managing it under an Operations and Maintenance (O & 
M) Program. Actual renovation plans may not allow the ACM to remain. The LBP is in poor deteriorating 
condition (flaking) and must be abated. Interim controls (enclosure or encapsulation (painting over)) for LBP 
is not feasible due to its current condition.   
 
This option is expected to be $50,000 to $65,000 but would have ongoing additional costs for O & M Program 
development and implementation. An O & M plan would need to be approved by ODOL prior to 
implementation.   
 
The building will be cleared by monitoring of residue and the air for lead at the conclusion of the LBP 
abatement.  
 
 3.3 CLEANUP ALTERNATICE #3 (ABATE ASBESTOS AND LEAD BASED PAINT) 

Asbestos abatement work will be performed according to the OSHA requirements of Code of Federal 
Regulation 29 CFR 1926.1101, the Asbestos Construction Standard, adopted by reference in Oklahoma as 
OAC 380:50. Work activities will also meet the criteria of the ODOL and the NESHAP 40 CFR Part 61 for 
regulatory notification of intent to renovate or demolish. The NESHAP requirements for asbestos 
identification, adequate wetting, no visible emissions, and proper waste packaging for disposal will also be 
followed. Abatement contractors will be licensed by the ODOL and contractor personnel will be accredited 
by ODOL. 
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A biddable specification package will be prepared to include all necessary design drawings, technical 
specifications, and general requirements. The package will be suitable for bidding purposes to secure a 
contractor to implement the cleanup, as applicable. As necessary, subsequent investigation may be 
conducted to further characterize asbestos prior to release of the specification. The approved contractor will 
submit a joint Notification of Intent to Renovate/Demolish (Notification) form to the ODEQ, Air Quality 
Division and the ODOL Asbestos Program in advance of asbestos abatement. The Notification will be 
submitted ten (10) working days prior to on-site activities. The Notification will summarize the project 
description, schedule, approved contractor, facility owner, disposal location, and engineering controls, etc. 
After asbestos abatement activities are completed, final air clearance samples will be collected to verify 
adequate abatement activities. The final air clearance criterion established by specification for this project 
is the level referenced in 40 CFR Part 763, Subpart E, of the US EPA Asbestos in Schools Rule of 0.01 fibers 
per cubic centimeter of air or the background level measured before the start of abatement. Clearance 
samples will be analyzed by phase contrast optical microscopy. Properly trained and equipped personnel 
shall perform all work.  
 
The deteriorating LBP will be removed using clean lead practices which will involve the scraping paint that 
has been wetted with a Trisodium phosphate (TSP) solution from the walls and windows. Peel away paint 
removers may be required for difficult areas. Areas that can have the substrate easily replaced (i.e. drywall, 
paneling, etc.) will have the substrate and paint removed as a single unit.  The remediation area will be 
washed with TSP and High Efficiency Particulate Air (HEPA) vacuumed.   
 
Prohibited methods will include dry scraping, chemical (methylene chloride) stripping, heat guns, 
sandblasting, and other methods that generate dust.  
 
The area will be tested for left behind residue and acceptable airborne levels following remediation.  
 
This option is expected to be $135,000 to $170,000 but would have ongoing additional costs for O & M 
Program development and implementation. The Asbestos Abatement alternative is recommended as it is 
compatible with regulatory requirements, the goals of reducing the environmental threats to human health 
and the environment, as well as future redevelopment of the subject property.  
 
3.4 RECOMMENDED CLEANUP ALTERNATIVE     

Option #. 3, Asbestos Abatement and LBP is recommended for implementation at the subject property, as it 
is easily implemented, will mitigate risks to human health and the environment, is compatible with 
regulatory requirements, and will provide a long-term cleanup response supporting redevelopment of the 
subject property.  
 
Although easily implemented, it has been determined that Option # 1 the No Action alternative is not 
compatible with regulatory requirements or the goals of reducing the environmental threats to human 
health and the environment and future redevelopment of the subject property. Option 2 would leave behind 
asbestos materials that would need to be maintained and handled properly.  

4.0 REPORTING/DELIVERABLES 

After US EPA acceptance of the ABCA, the following deliverables are required under the EPA Brownfields 
Cleanup Grant:  
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Prior to Cleanup 

• Community Relations Plan;  

• Responses to public comment;  

• Asbestos Project Design and ODOL Approval 

• LBP Project Design 
 
Upon Completion of Cleanup 

• Project monitoring records 

• TCLP Analysis of LBP Waste 

• Project completion report with a narrative of cleanup operations, waste manifests, and confirmation 
of removal sampling results; and  

5.0 HEALTH AND SAFETY PLAN 

A Health and Safety Plan (HaSP) complying with OSHA 29 CFR 1910.120 entitled “Hazardous Waste 
Operations and Emergency Response” will be created and implemented prior to any cleanup (remediation) 
activity. 
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Environmental Justice and Contaminated Sites 
November 21, 2019 

Rudisill Regional Library 

5:30-6:30 pm 

 

UNCOVER THE POSSIBILITIES 
CITY OF TULSA      BROWNFIELDS PROGRAM 



What is 
Environmental 
Justice?  
 

EPA Environmental justice (EJ) Goal: To provide an 
environment where all people enjoy the same degree of 
protection from environmental and health hazards and 
equal access to the decision-making process to maintain 
a healthy environment in which to live, learn, and work.  

Fair treatment means no group of people should bear a 
disproportionate share of the negative environmental 
consequences resulting from industrial, governmental 
and commercial operations or policies. 

Environmental justice (EJ) is the fair treatment and 
meaningful involvement of all people regardless of race, 
color, national origin, or income with respect to the 
development, implementation and enforcement of 
environmental laws, regulations and policies. 



Where are 
Environmental Hazards 
located in my 
community? 



What is my proximity to: 

Superfund Sites 



Sites that have permits to 
generate, transport, or 
dispose of Hazardous 

Waste 

What is my proximity to: 



Sites that have enough 
hazardous materials onsite 

that they have Risk 
Management Plans 

What is my proximity to: 



Where are the risks 
of adverse impacts 
in my community? 



(NATA Respiratory Hazard 
Index) 

What is the risk for 
respiratory effects ? 

Why the US-169 corridor? 



NATA Cancer 
Hazard Index 



What is being done 
about contaminated 
properties in my 
community? 



ODEQ and OCC  
Site Cleanups  





Peoria-Mohawk 
Business Park 

36th Street North 
and Peoria 



Peoria-Mohawk 
Business Park 

36th Street North 
and Peoria 



Evans-
Fintube  

118 North 
Lansing 



Evans-
Fintube  

118 North 
Lansing 



Air Force 
Plant No. 3 

Tulsa Intl. 
Airport 



Air Force 
Plant No. 3 

Tulsa Intl. 
Airport 



Proposed 
Cleanup: 

103 N. 
Trenton 



Proposed Cleanup: 

103 N. Trenton 



Proposed Cleanup: 

103 N. Trenton 



Proposed Cleanup: 

103 N. Trenton 



 
Copies of the Draft Analysis 

of Brownfield Cleanup 
Alternatives are available 

for review on the back 
tables.  

 
Comment forms are 

provided as well.  
 
 



What  opportunities are 
there for identifying and 
cleaning up  contaminated 
properties in my 
community? 



Assessment Services 

The City of Tulsa’s Brownfields Program 
provides free services to assist with the 
assessment and cleanup of environmental 
contamination at abandoned, idle or 
underused industrial or commercial facilities 
or sites. This program helps convert 
contaminated sites into productive 
properties that are attractive and ready for 
redevelopment. 



Brownfields 
Revolving Loan Fund 
The Brownfields RLF provides qualified 
applicants with funding to clean up 
contaminated properties. The money is 
dispersed in the form of low interest 
loans. As the low interest loans are 
repaid, the loan amount is returned into 
the RLF and re-lent to other borrowers, 
providing an ongoing source of lending 
capital within the city of Tulsa.  



Michelle Barnett, PE, Program Manager 

Deputy Chief of Economic Development 

918-596-7457 

mbarnett@cityoftulsa.org 

https://www.cityoftulsa.org/economic-development/opportunities-and-
incentives/brownfields/ 

mailto:mbarnett@cityoftulsa.org
https://www.cityoftulsa.org/economic-development/opportunities-and-incentives/brownfields/
https://www.cityoftulsa.org/economic-development/opportunities-and-incentives/brownfields/
https://www.cityoftulsa.org/economic-development/opportunities-and-incentives/brownfields/
https://www.cityoftulsa.org/economic-development/opportunities-and-incentives/brownfields/
https://www.cityoftulsa.org/economic-development/opportunities-and-incentives/brownfields/
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* City:

County/Parish:

* State:

Province:

* Country:

* Zip / Postal Code:

Department Name: Division Name:

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

Title:

Organizational Affiliation:

* Telephone Number: Fax Number:

* Email:

* If Revision, select appropriate letter(s):

* Other (Specify):

State Use Only:

8. APPLICANT INFORMATION:

d. Address:

e. Organizational Unit:

f. Name and contact information of person to be contacted on matters involving this application:

Application for Federal Assistance SF-424

Preapplication

Application

Changed/Corrected Application

New

Continuation

Revision

12/03/2019

City of Tulsa

73-6005470 0786622510000

175 E 2nd Street

Tulsa

Tulsa

OK: Oklahoma

USA: UNITED STATES

74103-3026

Office of Economic Development

Mrs. Michelle

Barnett

Deputy Chief of Economic Development

918-596-7457

mbarnett@cityoftulsa.org

Funding Opportunity Number:EPA-OLEM-OBLR-19-07 Received Date:Dec 03, 2019 09:59:51 AM ESTTracking Number:GRANT12977838



* 9. Type of Applicant 1: Select Applicant Type:

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

* 10. Name of Federal Agency:

11. Catalog of Federal Domestic Assistance Number:

CFDA Title:

* 12. Funding Opportunity Number:

* Title:

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

* 15. Descriptive Title of Applicant's Project:

Attach supporting documents as specified in agency instructions.

Application for Federal Assistance SF-424

C: City or Township Government

Environmental Protection Agency

66.818

Brownfields Assessment and Cleanup Cooperative Agreements

EPA-OLEM-OBLR-19-07

FY20 GUIDELINES FOR BROWNFIELD CLEANUP GRANTS

Cleanup of asbestos, lead-based paint and low-level radioactive materials from 103 North Trenton 
in Tulsa, Oklahoma to address environmental hazards and allow reuse in local economic development.

View AttachmentsDelete AttachmentsAdd Attachments

View AttachmentDelete AttachmentAdd Attachment

Funding Opportunity Number:EPA-OLEM-OBLR-19-07 Received Date:Dec 03, 2019 09:59:51 AM ESTTracking Number:GRANT12977838



* a. Federal

* b. Applicant

* c. State

* d. Local

* e. Other

* f.  Program Income

* g. TOTAL

.

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

* Title:

* Telephone Number:

* Email:

Fax Number:

* Signature of Authorized Representative: * Date Signed:

18. Estimated Funding ($):

21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements 
herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to 
comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims  may 
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency 

specific instructions.

Authorized Representative:

Application for Federal Assistance SF-424

* a. Applicant

Attach an additional list of Program/Project Congressional Districts if needed.

 * b. Program/Project

* a. Start Date: * b. End Date:

16. Congressional Districts Of:

17. Proposed Project:

OK-001 OK-001

Add Attachment Delete Attachment View Attachment

10/01/2020 09/30/2023

291,667.00

58,333.00

0.00

0.00

0.00

0.00

350,000.00

a. This application was made available to the State under the Executive Order 12372 Process for review on

b. Program is subject to E.O. 12372 but has not been selected by the State for review.

c. Program is not covered by E.O. 12372.

Yes No

Add Attachment Delete Attachment View Attachment

** I AGREE

Mr. George

Theron

Bynum

Mayor

918-596-7404

GT@cityoftulsa.org

Rhys Williams

* 20. Is the Applicant Delinquent On Any Federal Debt?  (If "Yes," provide explanation in attachment.)

* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?

12/03/2019

If "Yes", provide explanation and attach 

Funding Opportunity Number:EPA-OLEM-OBLR-19-07 Received Date:Dec 03, 2019 09:59:51 AM ESTTracking Number:GRANT12977838
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